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Abstract 
This paper aims to diagnostic and assessment the benefits and barriers of Building Information Modelling in the 
construction project management. Both open and closed questionnaire was used to explore the views of a number of Iraqi 
engineers; in order to investigate the level of BIM implementation in Iraq construction sector. Questionnaire indicated an 
acceptable awareness of (BIM) in Iraq, especially among the young generation of engineers which indicates the arrival of 
the evolutionary stream of BIM in the next few years. Moreover, questionnaire showed that the most important 
advantage of implementing BIM in the Iraqi construction sector was the ability to generate accurate 2D plans at any 
stage, while the least important advantage was the ability to provide a careful planning of the site facilities, with a 
relative importance of (82 %) and (33 %) respectively. Furthermore, the most important barrier to its implementation was 
the unspecified responsibilities for data content, as presented by questionnaire, while the least important barrier was the 
lack of programs efficiency in data exchange and internal collaboration, with a relative importance of (81 %) and (34 %) 
respectively. 
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1. Introduction 
Building Information Modelling, basically,  is the process of fabricating the actual reality within the virtual reality 
by combining the design with a database based on introducing parameters to develop various significantly rich 
information to simulate each object's properties, creating extra dimensions to be represented; in order to reach the 
optimized solutions for different aspects of the building (such as building design, construction duration, construction 
cost, building sustainability, facility management, safety management and risk management) before initiating the 
actual construction. The idea of Building Information Modelling (BIM) and its use in construction industry has been 
conceptualized for less than thirty years. However, the development in this area was significant and included multiple 
applications in the construction sector, including but not limited to the highly accurate visualization of the model, the 
capability to produce accurate two dimensional plans extracted from the three dimensional models, time control, cost 
control and sustainability [1]. 
2. Research problem 
Although building information modelling is widely adopted around the globe, yet it is a relatively new philosophy 
in the Middle East; as a result of the slow evolution in the construction industry. It is often argued that Iraq, as a 
developing country, is considered to be one of the slowest Middle Eastern states in adopting new technologies; thus, an 
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idea was emerged to study the awareness amount for the Iraqi engineers about building information modelling in 
construction industry. 
3. Research Objectives 
The purpose of this study is investigation the impact of the application of Building Information Modelling in Iraqi 
construction sector. In order to achieve the aim of the study, following objectives have been identified, from the point 
of view of the Iraqi construction sector engineers: 
a) Determine the knowledge amount in the building information modelling in the engineering Iraqi society, as well as  
b) Assessment the benefits from applications of BIM  
c) Diagnostic the barriers against implementation of BIM 
4. Research Importance  
This research provides a great benefit for researchers and academics in the field of scientific research, in addition to 
providing a great service for engineers and planners in the project management field, in addition to making the BIM as 
a part of the culture of the Iraqi engineer in everyday life. Also, this study can be provided to construction companies 
in Iraq as a guide in order to using it in project management 
5. Research Methodology  
After an extensive review for the literature about building information modelling, interviews with experts in the 
Iraqi architecture, engineering and construction (AEC) industry were conducted; in order to explain the culture of BIM 
in terms of a practical knowledge for the members of the Iraqi construction sector. Based on the interviews conducted, 
an electronic questionnaire was developed and created using the cloud computing technology, represented by the esurv 
website. The research methodology consists of four steps: 
a) Theoretical study. 
b) Preliminary meetings (Open questionnaire). 
c) Design questionnaire form. 
d) Result analysis. 
5.1. Theoretical Study  
Many authorities have defined building information modelling according to their own understanding or use of the 
term. For example the United States' National Building Information Modelling Standard (NBIMS, 2007), issued by the 
National Institute of Building Sciences, states that BIM is "a digital representation of physical and functional 
characteristics of a facility. As such it serves as a shared knowledge resource for information about a facility forming a 
reliable basis for decisions during its lifecycle from inception onward" [2].This definition is also used by the American 
Institute of Architects (AIA) in the "AIA, 2008"[3]. While the "Contractors’ Guide to BIM", issued by the Associated 
General Contractors of America (AGC), defines BIM as "the development and use of a computer software model to 
simulate the construction and operation of a facility. The resulting model, a Building Information Model, is a data-rich, 
object-oriented, intelligent and parametric digital representation of the facility, from which views and data appropriate 
to various users’ needs can be extracted and analysed to generate information that can be used to make decisions and 
improve the process of delivering the facility."[4]. Simultaneously, in the book entitled "Building Information 
Modelling (Planning and Managing Construction Projects with 4D CAD and Simulations)", Kymmell defines building 
information modelling as "a virtual representation of a building, potentially containing all the information required to 
construct the building, using computers and software. The term generally refers both to the model(s) representing the 
physical characteristics of the project and to all the information contained in and attached to components of these 
models. When BIM is used in a sentence, it will depend on the context whether it means building information model or 
building information modelling. A BIM may include any of or all the 2D, 3D, 4D (time element – scheduling), 5D 
(cost information), or nD (energy, sustainability, facilities management, etc., information) representations of a 
project."[5] 
However, the (Eastman et al., 2011) [6] presented in the book entitled "BIM Handbook: A guide to building 
information modelling for owners, managers, designers, engineers, and contractors", which is considered to be the 
fundamental reference for understanding building information modelling, illustrates building information modelling as 
follows: 
"We use BIM as a verb or an adjective phrase to describe tools, processes and technologies that are facilitated by 
digital, machine – readable documentation about a building, its performance, its planning, its construction and later its 
operation. Therefore BIM describes an activity, not an object. To describe the result of the modelling activity, we use 
the term “building information model,” or more simply “building model” in full."[6] 
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In the researcher's opinion, Building Information Modelling, basically,  is the process of fabricating the actual 
reality within the virtual reality by combining the design with a database based on introducing parameters to develop 
various significantly rich information to simulate each object's properties, creating extra dimensions to be represented; 
in order to reach the optimized solutions for different aspects of the building (such as building design,  building 
sustainability, facility management, safety management and risk management) before initiating the actual construction. 
 
5.2. Preliminary Meetings (Open Questionnaire). 
A personal Preliminary meeting, also called as a face-to-face meeting, is a survey method that is used when a 
specific target population is involved. The purpose of conducting a personal interview survey is to explore the 
responses of the engineers to gather more and deeper information. The scientific method was prepared the 
questionnaire according (Al-Zwainy and Al-Marsomi, 2016)[7] and (Al-Zwainy et al,2016)[8], as following steps: 
a) Five of Preliminary meetings conducted with engineers and programmers who have an experience in BIM, 
working in the ministry of Industrial and Minerals in Republic of Iraq.  
b) Preliminary meetings began initially with eight questions. The questions were divided into two sections, section 
background of the interviewee; and other section about the application of BIM in Iraqi construction sector.  
c) Personal qualification of the meetings involved in this research was compared as summarized in Table 1. It shows 
that one of the interviewees are given the position as head of department and two of them as project manager, All 
of them have more than five years working experience in the construction sector in Iraq. 




Experience Year Functional Position 
Mr. A Ph.D. 20 Head department 
Mr. B M.Sc. 15 Project Manager 
Mr. C M.Sc. 12 Project Manager 
Mr. D B.Sc 7 programmer 
Mr. E B.Sc 5 Resident Engineers 
 
5.3. Design of questionnaire form. 
Questionnaire is one of the means of communication with experts and skilled specialists and engineers; to take 
advantage of their information available and relied upon in making the right decisions and accurate (Al-Zwainy et al., 
2016) [9],(Al-Zwainy and Jaber, 2014) [10]. Questionnaires are a great way of collecting data, in this study 
questionnaire was prepared to collect data and information related with performance evaluation of construction 
residential complexes. The scientific method was prepared the questionnaire according (Al-Zwainy, 2009)[11], 
(Sarhan et al, 2012) [12] (Sarhan et al, 2013) [13], (Al-Zwainy and Neran, 2015)[14] and (Faiq et al, 2015) [15] and, 
as following steps: 
1). Making the questionnaire form and establishing the lines of questions based on the information acquired from the 
literature review and personal meeting. 
2). The success of a questionnaire process, which aims to collect and analyze information and facts, depends on the 
success of the sample selection, and because of the impracticality, even impossibility, of the participation of all 
engineers involved in all disciplines of the construction process; it has been decided that a sample of the population 
should be chosen. The targeted sample should be able to satisfy the objectives of the study; therefore, it was identified 
with certain characteristics: 
a) The respondent should be an Iraqi citizen. 
b) The respondent should be working inside Iraq. 
c) The respondent should, at least, has a minimum knowledge in using computer and the World Wide Web. 
3). Questionnaire distribution strategy and its justification: The regular method to investigate a population such as 
the participants in the architecture, engineering and construction (AEC) industry in a given geographical area is to 
distribute the paper based questionnaire in construction projects inside the investigated area; in order to contain the 
study sample. Although, it is believed that the aforementioned method will provide a reliable assumption on satisfying 
the first condition of the previously mentioned study sample’s characteristics; because it is safe to assume that most of 
the participants will be Iraqis, in addition to perfectly fulfilling the second condition; as a result of conducting the 
study inside Iraq, however, the issue of satisfying the third condition will be questionable; because it will be difficult 
to prove the computer skill capability. In order to overcome these obstacles and to satisfy the study sample’s 
characteristics; a strategy was developed and adopted. To begin with, two questions were added to the questionnaire 
which was inquiring about the nationality and the region of work of the respondent, in order to investigate the 
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fulfilment of the first and second conditions respectively. It is believed that the answers to these two questions are 
strongly reliable, taking into consideration that the participants in the study did not have any previous knowledge 
concerning the study sample’s characteristics. On the other hand, in order to achieve the last condition of the study 
sample’s characteristics and because determining whether or not the respondents have the knowledge to use computers 
and the World Wide Web using a “question” will be indecisive; a different approach had to be developed. Being one 
of the easiest and most commonly used website not only among social networks but also on the internet as general, 
Facebook was used as a ground level for the capability to use the computer and the World Wide Web; because, 
nowadays, having an account on Facebook is considered to be taken for granted for anyone who has the simplest 
knowledge to browse the internet. Therefore, and based on that logic, everyone without a Facebook account will, 
automatically, be excluded. In addition to having a Facebook account, the participants had to have the capability to use 
Facebook adroitly, for example, the participants should have the ability to utilize the groups and the pages in 
Facebook. Therefore, an electronic questionnaire’s link on esurv was published in many of the Iraqi engineering 
groups and pages on Facebook, with a post stating “the researcher would like your participation in this questionnaire”. 
There were neither instructions on how to go from Facebook to the questionnaire’s website nor instructions on how to 
take the questionnaire; in order to restrict the participation to those who had the ability to use the computer and the 
World Wide Web. 
To sum up, the procedures used to satisfy the three study sample’s characteristics were as illustrated in Table 2. 
below: 
Table 2. The study sample’s characteristics and the procedures used to satisfy them 
 The required condition The procedure 
1 The respondent should be an Iraqi citizen. A question inquiring about the respondent nationality was added. 
2 The respondent should be working inside Iraq. A question inquiring about the respondent place of work was added. 
3 
The respondent should, at least, has a 
minimum knowledge in using computer 
and the World Wide Web. 
1. The respondent should have an account on Facebook. 
2. The respondent should have the capability to navigate through the 
groups and pages of Facebook. 
3. The respondent should have the capability to use a click – on link 
to navigate to a different website. 
4. The respondent should have the capability to deal with the tick 
boxes in the questionnaire. 
 
4). Questionnaire’s structure: After conducting the interviews with the experts in the Iraqi construction sector, taking 
into consideration that BIM is, in fact, a relatively new philosophy in the Middle East; the questionnaire was 
developed using, as much as possible, an understandable terms to the engineers; in order to overcome the differences 
in culture between building information modelling approach and the traditional approach. Before assuring the 
respondent’s confidentiality, the study title and the college, on which behalf it is conducted, was identified. Followed 
by the first section of the questionnaire, which included general information about the respondent such as nationality, 
work location, academic certificate, engineering discipline, years of experience in the AEC – industry, nature of the 
working sector and the job description, while the second section concentrated on the relationship between the 
respondents and their firms on the one hand and building information modelling on the other hand. The third and the 
fourth sections were the most beneficial sections in the study; because instead of asking the respondents about their 
opinions in the applications of building information modelling; in the third section, they were asked for their opinions 
about the importance of the benefits that would be gained by utilizing the building information modelling applications, 
while in the fourth section the respondents were asked for their opinions about the importance of the barriers against 
the implementation of BIM. 
5.4. Result analysis 
The previously mentioned strategy, of publishing the questionnaire’s link in Facebook, was significantly 
productive until Facebook was banned in Iraq due to political decisions, in addition to the unstable situation in the 
country, which led to a decrease in the participation in the questionnaire. 
The total number of responses was (45), with two uncompleted forms and one respondent from Iraq but works in 
the United Arab Emirates, which disqualify these three forms from the study. So, out of the (45) responses, the 
percentage of participation was more (93 %), Table 3. illustrates a matrix of the respondents numbers classified in two 
dimensions; the engineering disciplines and the academic certificates of the respondents, while the numbers and 
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Table 3. Academic certificates and engineering disciplines matrix 
 Engineering disciplines 
Total 

















s Diploma 0 0 0 0 0 
B.Sc. 25 5 0 1 31 
M.Sc. 4 2 0 1 7 
Ph.D. 2 0 1 1 4 




Figure 1. Engineering disciplines 
 
 
Figure 2. Academic certificates 
 
The respondents working sector was classified into two categories, private sector and public sector, as illustrated in 
Figure 3, while their job descriptions is shown in Figure 4. 
 
 





















Figure 4. Job description 
When asked to specify there years of experience in the construction sector, the respondents’ answers varied from a 
minimum of two responses chose “more than 25 years” to a maximum of fifteen responses chose “0 – 5 years”, as 
illustrated in Figure 5. 
 
Figure 5. Years of experience in the construction sector 
In general, the study articulated that while the personal knowledge in BIM is concentrated in less than (24 %) of 
the respondents, as indicated by the fact that ten out of forty two respondents have worked on two BIM projects at 
least, more than (54 %) of the respondents have never worked on a BIM project, which is considered to be a normal 
percentage; due to the novelty of the subject in the Middle East. However a significant percentage of more than (21 %) 
had just started to be involved in the new philosophy, which is indicated by the fact that nine out of the forty two 
respondents had worked on a single BIM project, as illustrated in Figure 6. The importance of the single – project 
category is that it represents a trend towards the new technology.   
 
Figure 6. Number of BIM projects worked on by the respondent 
However, when combining the respondents’ years of experience in the construction sector, Figure 3-5, with the 
number of BIM projects worked on by each respondent, Figure 3- 6, although the twenty three participants, who have 
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which indicates a general case of BIM’s knowledge lack, it is significantly important to notice that more than (44 %) 
of the respondents who had worked on a single BIM project are new engineers which indicates that an urge towards 
the new technology had emerged to the surface with the new generation of engineers. 
 
Figure 7. Years of experience in the construction sector and the number of BIM projects worked on by each respondent  
Although the study sample was distributed over the six categories of experience in the construction sector, Figure 
5. the experience in utilizing BIM is extremely undistributed, as presented in Figure 8. where more than (97 %) of the 
study sample has an experience of less than five years, a justified percentage by the immaturity of BIM in the Middle 
East. 
 
Figure 8. Years of experience in BIM 
When asked about the number of the respondent’s firm’s projects in which BIM is used, Figure 9 a. one of the 
responses was (60 projects) which is an extreme value compared to the other obtained values. Therefore a histogram 
of intervals of two values was produced, instead of individual values, to minimize the gap with the (60 projects) 
answer. In order to examine the frequencies of each number of projects, the extremist value had to be excluded; in 
order to produce a new histogram, Figure 9 b. When categorizing the firms’ projects according to the working sector 
of the firms, combining Figure 9 b. with Figure 3. as presented in Figure 10. the data shows a wide domination by the 
private sector, although a concentrated amount of projects in a single firm in the public sector, presented by the nine – 
projects answer. It is highly important to notice that while the general majority of the responses, with more than 
(58%), in the zero – project category is shared equally by the two sectors, the initiation percentage of utilizing BIM for 
the two sectors, presented by the ratio of the single – project category of each sector to the zero – project category to 
the same sector, is led by the private sector with more than (66 %) against a percentage of less than (9 %) to the public 
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Figure 9. (a) Number of firm's projects in which BIM is used (Including the extreme value) (b) Number of firm's projects 
in which BIM is used (Excluding the extreme value) 
 
Figure 10. Number of projects utilizing BIM in their firms and the working sector 
From their point of view, the respondents were asked to rate the general perception of BIM in their firms within 
five stages; no knowledge, low knowledge, medium knowledge, high knowledge and very high knowledge, as shown 
in Figure 11. While approximately (69 %) of the respondents believed that their firms does not have any knowledge of 
BIM, more than (26 %) thought that their firms have a low knowledge of BIM and less than (5 %) thought that their 
firms have a medium knowledge of BIM.  
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Figure 11. General perception of BIM in the respondents’ firms 
A list of building information modelling software was presented to the respondents to specify all the software they 
worked on, as illustrated in Figure 12. Although the list contained nineteen software, ten following software has not 
been selected: 
1. Bentley Generative Components. 
2. VICO. 
3. Nemetschek Vectorworks 
4. Innovaya. 
5. Dassault Systems CATIA. 
6. Bentley Structure. 
7. Solibri Model Checker. 
8. Synchro Project Constructor. 
9. Bentley MEP. 
10. Gehry Technologies Digital Project 
 
Figure 12: BIM’s software usage according to the respondents 
When the respondents were asked if their firms were involved in contracts with a requirement of using BIM, more 
than (92 %) answered with (No), as shown in Figure 13. Despite the fact that this percentage clearly indicates a 
significant lack of interest in building information modelling from the owners’ side which may be attributed to their 
lack of knowledge in this regard, when applying these data to the number of projects utilizing BIM in the respondents 
firms and the working sector in Figure 10, excluding the zero – projects category and the sixty – projects answer, a self 
– motivated  tendency towards BIM is significantly noticeable with a percentage of (100 %) of the respondents from 
the public sector’s firms and more than (85 %) of the respondents from the private sector’s firms harness the new 
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Figure 13. Was your firm involved in contracts where using BIM is a requirement? 
  
 
Figure 14. (a) Public sector, (b) Private sector 
When asked about the advantages which led to the use of BIM in the participants’ companies, the responses were 
scattered as illustrated in Figure 15. Despite the fact that more than (40 %) of the responses were “Did not use it”, the 
highest two utilities were “Creativity and Development” and “Competition with other companies” with a percentage of 
less than (17 %) each. While the “3D design” achieved a percentage of more than (15 %), neither “Sustainability” nor 
“Improve performance” had reached the (4 %). Moreover, the most noticeable percentage was “Reducing the cost”, 
which was expected to be low; due to the lack of knowledge in the subject of BIM, however the percentage of 
“Reducing the cost” did not even reach the expectations with a percentage of less than (2 %). 
 
 
Figure 15. Advantage led to the use of BIM in the respondents’ firms 
Yes, 7% 
No, 93% 
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The respondents were asked to choose the field of implementing BIM in their firms, Figure 16, however these 
“fields” were, in fact, levels of implementation and they were as follows: 
1. Three dimensional designs. 
2. Visualization and perspective. 
3. Contract documents: plans, bills of quantities, schedules, etc. 
4. Semi – usage: from the conceptual design to delivery. 
5. Full – usage: from the conceptual design to the end of the useful life. 
With a percentage of less than (33 %), the highest rate of responses chose “Did not use it”. While the “3D design” 
and the “Perspective and Visualization” had a relatively high percentage of responses of more than (28 %) and (25 %) 
respectively, the “Contract document” could not reach (11 %). However, as expected, neither “Semi – usage” nor 
“Full – usage” were chosen by any of the responses. 
 
Figure 16. BIM levels of implementation 
When neutralizing the parties involved in the AEC – industry, three major barriers emerge, which the respondents 
were asked to choose from, as illustrated in Figure 17. The responses gave the lead to “Not required by owner” with 
exactly half the responses leaving the “lack of experts in this field” with less than (40 %) while the “Cost” had just 
exceeded (10 %).  
 
Figure 17. Barriers of using BIM 
However, when the participants were presented with a set of barriers preventing the implementation of BIM and 
asked to select whatever choice (or choices) that could relate to their companies, the responses were distributed 
between the seven choices as illustrated in Figure 18. With a percentages of more than (21 %) and more than (18 %) of 
the responses, the “Difficulties in communicating with users of traditional methods” and “The difficulty of merging 
with the construction sector”, respectively, had taken the lead pointing out traditional problems severed from wherever 
BIM is implemented. The necessity of a proper training was obvious with the percentage of more than (16 %) 
achieved by “Absence of training programs”. 
Moreover, it is significantly noticeable that “The used software” was the lowest barrier with a percentage of less 
than (6 %), while it is considered to be one of the biggest barriers facing the small companies as well as the large 
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Figure 18. Barriers preventing the implementation of BIM 
 
In order to study the importance of  BIM advantages and barriers; a list of each was presented to the respondents to 
evaluate each item in a five – grades system, which were already weighed in a scale of zero to one hundred, as shown 
in Table 4, then the relative importance of each item was calculated using the equation: 
    
∑            
 
 (1) 
  Where: 
R.I = Relative importance of item (i). 
Xi = Grading range’s average of item (i), see Table 4. 
Fi = Frequency of responses in item (i). 
N = Number of respondents. 




Lower limit Upper limit 
1 Unimportant 0 20 10 
2 Slight importance 20 40 30 
3 Average importance 40 60 50 
4 Important 60 80 70 
5 Very important 80 100 90 
 
Instead of listing the benefits of building information modelling and asking the respondents to grade them in a 
BIM point of view; the effects of implementing BIM in the construction sector are presented to the respondents and 
they were asked to evaluate them according to their own engineering sense, experience and perspective. The relative 
importance of each item, as calculated from the responses, is illustrated in Table 5. 
From Table 5, it is clear that “Generate accurate 2D plans at any stage” and “Early accurate visualization” are 
relatively the two most important benefits of BIM with a relative importance of more than (81 %) and (80 %) 
respectively. The fact that these two benefits are, approximately, in the same importance level among different circles 
of engineers around the globe, indicates that the Iraqi construction sector has the same trend towards the new 
technology. 
However, while many BIM circles consider the ability to detect clashes in the design as well as improving the 
estimator’s productivity in quantity surveying highly valuable benefits in BIM, both items scored relatively low 
importance according to this questionnaire with a percentage of more than (75 %) and (69 %); which might be 
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Table 5. Relative importance of BIM benefits 
i The benefits R. I. % Grade 
1 Generate accurate 2D plans at any stage 81.9 Very important 
2 Early accurate visualization    80.48 Very important 
3 Improve the cost estimate in all phases of the project 76.67 Important 
4 Reducing change orders 75.24 Important 
5 Improve the clash detection 75.24 Important 
6 Reduce correction problems in design 74.76 Important 
7 Reducing the total cost of the project 74.29 Important 
8 Improving the quality of design 71.9 Important 
9 Increased productivity due to accelerating the process of obtaining the information 71.9 Important 
10 Speed up the delivery of projects 71.43 Important 
11 Reduce the overall duration of the project 71.43 Important 
12 Improve estimator's productivity  in quantity surveying  69.05 Important 
13 Improve the predictive ability of the project end date and cost 68.1 Important 
14 Reduce losses 65.71 Important 
15 Facilitate quantitative survey 61.9 Important 
16 Efficiency of the re-use of data 56.67 Average importance 
17 Improving coordination between the teams during the construction phase 52.38 Average importance 
18 Creation of timelines 50.95 Average importance 
19 Reducing the cost of occupational safety problems 50 Average importance 
20 Improve communication and interaction between success partners 47.14 Average importance 
21 Improving the status of occupational safety 46.19 Average importance 
22 Energy consumption analysis  43.81 Average importance 
23 Enhance the efficiency and sustainability of energy in construction 43.33 Average importance 
24 Improve Document Management Division 43.33 Average importance 
25 Improve human resources management and the distribution of staff 43.33 Average importance 
26 Improve maintenance scheduling 39.52 Little important 
27 Improve the management of security and occupational safety information 37.62 Little important 
28 Improve site analysis 35.71 Little important 
29 Careful planning of the site facilities 32.86 Little important 
 
As in the benefits, the barriers of implementing BIM were also listed and presented to the respondents in order to 
evaluate their seriousness according to the respondents’ experience and perspective. The relative importance of each 
item, as calculated from the responses, is illustrated in Table 6. 
The most important barrier, as shown in Table 6. is the “Unspecified responsibilities for data content” with a 
relative importance of more than (80 %), which can be related to the legal barriers in Figure 18. This indicates that 
there is a necessity to provide legal insurance in various aspects of amalgamating BIM with the construction sector. 
Furthermore, it is significantly noticeable that instead of the usual technical barriers, the highest four barriers are 
thoroughly related to the administration of the firm.  
Table 6. Relative importance of BIM barriers 
i The barriers R.I.% Grade 
1 Unspecified responsibilities for data content 80.48 Very important 
2 The need to define the role of "BIM director" in projects 78.57 Important 
3 Restructuring the company to absorb BIM philosophy 75.24 Important 
4 The need for standard specifications 72.38 Important 
5 Lack of knowledge of BIM benefits to the firm 71.9 Important 
6 Restrictions set by the employer \ eg because of the ignorance of BIM benefits 71.43 Important 
7 The need to formulate contracts customized for BIM  69.52 Important 
8 The lack of efficient contractual documents 69.52 Important 
9 Restrictions set by the employer because of the high cost 69.05 Important 
10 Lack of skilled staff in BIM 68.57 Important 
11 Change the company culture towards full collaborative work 68.1 Important 
12 Lack of clarity in authorities distribution 67.62 Important 
13 Lack of training on BIM 64.29 Important 
14 The cost of hiring additional staff 61.43 Important 
15 The difficulty of learning 56.67 Average importance 
16 Time spent in the application of BIM 55.71 Average importance 
17 Refusal of staff (or unwillingness) For learning 55.24 Average importance 
18 Modelling cost 55.24 Average importance 
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19 Time required to produce the model 55.24 Average importance 
20 The cost of training current staff 54.76 Average importance 
21 Time required to train the current staff 52.38 Average importance 
22 The need to produce digital models of commercial products 44.76 Average importance 
23 The inadequacy of some projects for the application of BIM 44.76 Average importance 
24 The cost of new software and updates 43.33 Average importance 
25 The need for compatibility in the digital data of the design 42.38 Average importance 
26 Insufficient information available to the supply chain 41.9 Average importance 
27 Unauthorized re-use of intellectual property 34.76 Little important 
28 Lack of programs efficiency in data exchange and internal collaboration 34.29 Little important 
6. Conclusion 
After presenting the results to international experts in the subject of building information modeling from the 
United States of America, the United Kingdom, Canada, the Russian Federation, the Republic of India and the 
People's Republic of China, through Facebook groups, many of them concurred that although these results are not 
representative to the BIM level in the Middle East, they are extremely acceptable for a slow developing country such 
as Iraq. Which indicates the underdevelopment of Iraq compared to other Middle Eastern countries? However, the 
results also showed a tendency towards the new technology among the young generation of engineers which indicates 
the arrival of the evolutionary stream of BIM in the next few years. This stream cannot exceed the individual aspect as 
long as there is lack of stability in the society. Furthermore, in order for the Iraqi construction sector to adopt the BIM 
technology, it is highly recommended to establish a committee to execute a vertical study to all the barriers in addition 
to a detailed feasibility study to the entire amalgamation. 
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